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AUBURN VILLAGE SCHOOL ADDITION & RENOVATION 

Executive Team Meeting Minutes 
 

Meeting No. 18 

 

Date: 9/21/2018 

Job No. 3933 

Meeting Location: Auburn Public Safety Building Conference Room 

 

The following notes were taken during a meeting on Thursday 9/20/2018 at 9:00 am to review design 

and construction logistics of the Auburn Village School Addition and Renovation Project. 

 

Attendees:  Dr. Phil Littlefield SAU 15 Superintendent 

Dr. Lori Collins  Auburn Village School Principal 

Alan Villenueve  Auburn Village School Board Chair 

Janice Baker  Auburn Village School Vice Chair 

Scott Dube  Auburn Village School Director of Maintenance 

Marc Jobin  AVS Project Manager, Jobin Construction Consultants 

Carrie Rouleau-Cote Auburn Building Official 

Capt. Jim Saulnier Auburn Fire Inspector 

  Barrett Salta  Bonnette, Page & Stone, Project Manager 

  Barrett R. Salta  Bonnette, Page & Stone, Asst. Project Manager 

  Larry Brown  Bonnette, Page & Stone, Project Superintendent 

  Bill Hickey  Turner Group, Project Manager 

Doug Proctor  Turner Group, Project Architect 

 

I. OLD BUSINESS: 

 

Action 

Req’d Item No.   Description 

 

Funding 

 

Contracts 

 

TTG  13.1 SAU requested BH to develop proposals for construction testing and 

building commissioning.  8/16 BH reported requests for proposals are in 

progress.  8/23 In progress.  8/30 In progress.  9/13 BH will send out 

proposals in the next 48 hours.  9/20 BH sent out Building inspection 

proposals, three responses have been provided to MJ.  Goal is to have 

building inspector on board by 9/28.  BH reviewing commissioning 

proposal and will send to MJ for review. 
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Building Design Review 

 

TTG 4.6 AV would like to see a sports field site design that incorporate additional 

school land.  Fields should include Soccer, baseball, softball and lacrosse.  

5/24: TTG to review once survey is received from Meridian.  6/07  TTG 

overlaid proposed fields and rear access road over worksheets for 

review.  TTG will condense field locations for review.  Baseball outfield 

distance can be 285’ to 300’.  After meeting LC & DP reviewed idea of 

amphitheater in school center grounds, DP will develop design and 

review with group at next meeting.  6/21 DP reviewed amphitheater plan 

with team.  DP to verify size of stage, AV would like stage to be all 

hardscape.  The soccer field and softball field shall be in base bid.  AV 

asked if softball field infield can serve as emergency vehicle turn around.  

Access road shall be gated at Fire Station end.  6/28 In progress.  7/05 In 

progress.  Planning board meeting will be scheduled for presentation 

once site package is complete.  7/12 Meeting has been scheduled for 

August 1
st

.  7/19 Soccer field grading shall be sized for NH U-13 soccer 

requirements, but actual field size may be lined smaller.  AVS prefers 4” 

asphalt and edge protection for basketball court and vehicles that may 

be on it.  AV requested cheek walls for performance area be added to 

stage, name will be Dayna Brunelli Performance Center, 24 x 40 stage or 

30 x 60.  Stage shall be hardscaped.  7/26 Design in progress.  8/08 DP 

has put stage design on hold until after Bid Pack No2 is issued.  8/16 

Pending Bid Pack No2 release. 8/23 Pending Bid Pack No2 release.  8/30 

Pending Bid Pack No2 release.  9/13 Pending Bid Pack No2 release.  9/20 

Pending Bid Pack No2 release. 

 

Budget, Schedule & Logistics 

 

BPS/TTG 1.4 AV & LC requested a plan from BPS for the relocation of the two portable 

classrooms that will be impacted by the construction area.  AV 

commented they may be able to reuse or sell portables in the future. 

4/12: BPS provided draft construction site plan, AVS asked for portable 

locations to be adjusted to provide better playground access.  BPS will 

relocate propane tank from north corner of the school.  TTG will review 

building separation requirements during construction.  AVS will review 

parking plan options for faculty.  4/26: TTG stated all buildings on the site 

can be viewed as one building and no fire separation distance is required 

between buildings.  BPS reviewed construction plan, AVS asked for fence 

between playground and upper field for protection.  AVS parking review 

pending.  BPS will revise plan.  5/10 BS provided revised site construction 

layout.  5/24: BS will add additional requested milestones after review of 

the SD package.  6/07  BPS presented revised construction schedule, see 

attached.  AV stated classrooms need to be ready for 9/2019.  6/21  BPS 
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presented revised construction schedule.  Work on relocation of the 

portable classrooms has commenced.  6/28 In progress, site grading and 

utility relocation is taking place, a lot of loam present on site.  Reduced 

the size of the basketball court to 50’ x 74’.  Existing underground gas 

line around north end of building feeds portables and modular 

classrooms.  Demolition has begun on the locker rooms.  7/05 In 

progress.  7/12 Mobilizing July 30
th

 on the roof work, expected to take 3 

weeks.  Portables relocated, services to be completed.  Locker room 

submission to be completed 7/12.  BH to provide detail for tectum 

repair.  7/19 Mobilizing July 30
th

 on the roof work, expected to take 3 

weeks.  Portable relocation completed.  Locker room submission 

complete, construction is on-going.  AV requested a schedule a values for 

the portable and locker room work to be included in the overall schedule 

of values.  7/26 Mobilizing July 30
th

 on the roof work, expected to take 3 

weeks.  Portable relocation completed.  Locker room construction is on-

going.  AV requested a schedule a values for the portable and locker 

room work to be included in the overall schedule of values.  8/08 Value 

report in progress.  Portables relocation work nearly complete.  8/16  

Portable relocation work complete except for hold down installation.  

8/23 Portable relocation complete, Locker and roof work ongoing and 

will be completed after school opening.  Safety concerns were noted and 

will be addressed by BPS.  8/30  Portables are operational.  Roofing is 

95% complete and punch list is scheduled for 9/6.  Lockers rooms (less 

the lockers) should be substantially complete 9/7.  9/13 Roofing is 

complete except for soffit vents.  Locker rooms near completion, painting 

and locker installation left.  9/20 Firestone to review roofing to comment 

on punch list.  Locker rooms to be reviewed after meeting and punch list 

issued. 

 

TTG/BPS 1.5 AV requested a schedule of milestones of design and construction for the 

school board to make them aware of the overall schedule items. 4/12: 

TTG issued design schedule subsequent to the meeting via email.  This 

schedule was coordinated with the construction schedule.  AVS 

reviewing.  4/26: TTG to review schedule with BPS.  Coordination of 

swing space will be important to the project phasing.  5/10 JB provide a 

list milestones for incorporation into the schedule.  There was a detailed 

discussion of the AOT submission and the construction of the site access 

road.  It was determined that goal is to completed access road by 

October 1.  AOT submission shall be provided to State DES on July 15, 

BPS will bid work during state review period, and TTG will work to have a 

quick review of the AOT submission completed by DES.  TTG will provide 

a preliminary of the site work to AV by June 1 for review meeting with 

Manchester Water Works.  5/24: AV clarified MWW board meeting will 

be on 6/28, TTG will have preliminary info for review by 6/15 or before.  
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6/07 Design in progress.  6/21  TTG provide 3 copies of plan to AV at 

meeting, AV to review with MWW.  TTG meeting with NHDES on 6/21.  

AV has scheduled Conservation Commission meeting for TTG 

presentation of the project on 6/26 at 6:00 at Auburn Town Hall.  6/28 

CC meeting took place, CC in agreement with project.  AV will have AVS 

attorney draft agreement between AVS & MMW.  7/05 MMW awaiting 

site work package for review.  7/12 Submission to be completed 7/16.  

7/19 BH stated AOT submission was not complete, but will be submitted 

next week.  The road on the MWW property is a separate submission 

and only requires a wetland crossing permit, which will be submitted this 

week and will have a response in 2-3 weeks from state.  7/26 DP stated 

AOT submission was not complete, but will be submitted next week.  The 

road on the MWW property is a separate submission and only requires a 

wetland crossing permit, which will be submitted this week and will have 

a response in 2-3 weeks from state.  AVS noted their displeasure with 

application not being submitted yet.  AV asked BPS how they could pick 

up a month in the construction schedule, BS to review.  8/08 BH noted 

that the AOT submission has been submitted to the state.  In cursory 

discussions it appears we will be able to begin the road work and 

building foundations prior to receiving AOT approval.  TTG will meet 

NHDES to review.  Also, TTG will make courtesy Auburn Planning Board 

presentation 8/15 at 7:00 pm.  BH has requested Meridian Surveyors to 

stake out access road location.  8/16: Meridian is scheduling visit.  8/23 

Meridian has staked out the road location, the archeologist is on site 

developing their survey, working to complete by end of month.  8/30  

Preliminary findings from archeologist  “… We completed the Phase IB 

testing along the access road yesterday and all testholes were negative.  We 

found no evidence of archaeological resources and I’ll recommend no further 

survey for this project component …   Once we completed the access road 

testing, we moved to the wooded area along the old road at the western project 

limits to the west of the existing soccer fields.  We’ve thus collected three Pre-

Contact Native American artifacts from two positive testholes out of 11 

excavated in the area.  We’ll have more information once we complete the 

testing and can determine how the positive testholes relate to the current 

proposed impacts… “  Field works was scheduled to be completed on 8/30.  

9/13 BH to provide additional information for archeologist to help 

determine selection of alternates.  9/20 BH reviewed the archeology cost 

options for no disturbance and installation of baseball field.  BH will send 

simplified proposal.  School board will review. 

 

BPS  1.6 AVS requested an updated copy of the construction and project budget 

for their use.  4/12: BPS will forward latest construction budget to KL for 

project budget coordination.  4/26: In progress. 5/10 Most recent budget 

was provided SAU.  Budget will not be updated until BPS has schematic 

design package to compare against the budget.  5/24: DP noted that the 
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submission of the SD package for 5/21 is behind schedule and will be 

submitted 5/25 or 5/29.  6/07  TTG issued SD package 5/30 for BPS 

review.  6/21  Design Development and Bid Package 1 are on schedule.  

6/28  Design Development and Bid Package 1 are on schedule.  7/05 

Design Development and Bid Package 1 are on schedule.  7/12 Design 

Development and Bid Package 1 are on schedule.  7/19 Bid package 1 

was released on July 16
th

, Bid Package No2 DD submission was released 

on July 18
th

.  BPS has set the Bid Package No 1 bid schedule as follows: 

Bids Due 8/8, Walk-thru 7/26 & Last day for bid questions 7/30.  7/26 

TTG to provide Addendum to Bid Pack No1 by 8/3.  Bid Pack No 2 will be 

submitted for bidding 9/17.  8/08 Bid Pack No1 Addendum No 1 was 

submitted on 8/7.  BPS will receive bids on 8/8 and review the addendum 

changes with the three low bidders in each trade.  8/16: DP issued 

Addendum No2 on 8/14.  AVS requested Bid Pack No1 Bid results by 8/23 

meeting.  8/23 BS is assembling bids and coordinating addendum items 

with bidders with goal of presenting next week.  KM is reviewing the 

Design Development package for budget update.  BPS to apply for Bid 

Pack No1 Building Permit.  8/30  BPS presented bid recommendations for 

Earthwork, Concrete Foundations, Structural Steel and Exterior Envelope 

Cold Formed Metal Framing.  BPS to provide AVS updates on project 

expenses moving forward.  9/13  BPS presented Roofing Bid 

Recommendations, AVS to review.  BPS presented DD Budget.  Four 

classroom renovations shall become an alternate to identify associated 

cost, and then scope can be revised if needed.  Scope of existing floor tile 

abatement will be reviewed.  9/20  Information coordinated in Bid 

Package No 2 addendum. 

 

AVS/BPS 6.1 BS reviewed early construction phasing.  Still in progress.  6/21  BPA 

reviewed summer 2018 phasing.  Full phasing pending.  6/28 In progress.  

7/05 In progress.  7/12 BS presented a phasing plan, revisions to be 

made to work areas.  7/19 Revisions made to phasing plan, BS will share 

at next meeting.  7/26 Revisions made to phasing plan, BS will share at 

next meeting.  8/08 BS shared a revised construction site plan at the 

meeting, see attached.  AVS requested a couple of storage units for 

storage of furniture.  BPS will provide cost to AVS and determine 

location.  8/16: SD & BPS to coordinate storage unit location.  8/23 In 

progress.  8/30  In progress.  9/13  Storage unit cost in progress.  BPS to 

request foundation permit early next week.  LB will notify SD when 

construction fence will be moved.  9/20  CRC will review submitted 

information for issuance of partial permit.  CRC requested confirmation 

of Shoreland Protection requirements.  AV & CRC requested review of 

septic field.   DP will provide information.  Dan Tatum of Stantec will be 

providing civil work inspection services for Town.  Escrow account will be 

set up by town and funded by the project, pre-construction meeting 
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scheduled for 9/24.  CRC noted that the state inspectors will be providing 

plumbing & electrical inspections. 

Design Meetings 

 

AVS  1.8 LC shall develop room assignments for the addition.  DP will provide floor 

plans to LC for use.  4/12: LC provided, DP reviewing.  Programming 

meetings have been scheduled with the users on 4/19 & 4/20.  LC will 

provide schedule.  4/26: DP issued programming meeting minutes, 

shared LC room assignments, and reviewed the key items from the 

meetings and will provide a revised design for review. 5/10 DP will be 

scheduling additional design meetings with HVAC, Plumbing, Electrical 

and Kitchen.  5/24: DP to schedule meetings.  DP will also schedule 

meetings with Auburn Building Department and Fire Department.  6/07  

BD & FD Meeting scheduled for 10:00 am 6/14 at Town Hall.  DP 

proposed a meeting with IT Consultant and School Technology 

Consultant to start the technology conversation.  6/07  DP to schedule. 

6/21 In progress.  6/28 In progress.  6/28 DP to schedule IT in mid-July.  

7/05 DP to schedule IT in mid-July.  DP contact SFMO for preliminary 

meeting, no response yet, will try different again.  7/12 IT meeting 

scheduled for 7/19 @ 10:30.  7/19 DP had lab review meeting on 7/17, 

minutes to be shared with team.  IT & Technology meeting schedule for 

7/19, minutes to be shared.  7/26 PL would like further research into 

classroom technology.  DP noted that IT meeting key item was that the 

school backbone would be better served with fiber optic service, any 

future technology will require more and more data capacity.  Future 

meetings to be determined.  8/08 Meeting was held with Axis Business, 

it was noted that fiber optic service is run to the building, but not 

connected.  The school board will need to meet to determine if fiber 

service will be provided  Axis is providing a plan to upgrade internet 

service in the building.  The electrical room provided in the addition is 

large enough to hold an IT rack as well.  IT cabling contractors shall install 

IT cables in the addition, not electrical contractors.  8/16: School Board 

voted to provide fiber optic service to the school.  Dark fiber shall be 

provided to the addition IT closet.  8/23 Service is on and connections 

being completed.  8/30  Cabling to be bid by AVS/SAU.  Pricing to be 

provided for both CAT 5 and 6 cable.  9/13  Team asked for data package 

to be bid in the next six weeks.  Twin State Technologies would also like 

the opportunity to bid the data cabling.  9/20  Package in progress. 

 

  8.3 DP to schedule meeting with State Fire Marshal’s Office to review project 

as requested by Auburn BD & FD.  7/05  DP contact SFMO for preliminary 

meeting, no response yet, will try different again.  7/12 SFMO meeting 

scheduled for 7/23 @ 1:00 at SFMO office.  7/19 DP has meeting with 

SFMO on 7/23 at 1:00.  7/26 DP reviewed SFMO meeting, major issue 
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was the second floor occupancy and stair egress capacity, DP meeting 

with Auburn BD & FD to review.  SFMO did suggest a dry hydrant to rear 

of school may be a coverage option, however the present school as 

design does meet coverage codes.  8/08 DP has requested a response on 

occupancy & stair egress capacity from SFMO & Auburn BD & FD.  8/16: 

AV to review with Auburn BD & FD.  8/23 LB noted he heard that letter 

maybe coming this week, AV will review with FD.  8/30  Meeting 

tentatively scheduled for 10:30 AM on 9/6 at Auburn Town Hall.  9/13  

ABD has tentatively agreed to the project being designed under the 2015 

ICC and NFPA LSC.  DP will provide written request.  9/20  DP provided 

stamped letter, CLOSED. 

 

SAU/TTG 10.1 DP to review security, phone system, clock system and PA systems 

vendors.  AVS would like to review vendors to determine if they keep 

their existing suppliers.  7/19 DP to schedule, DP suggested we meet 

with Pelmac first to review security and what they can do for the project.  

7/26 DP to meet with Pelmac and AVS.  Cell phone proximity readers 

were discussed.  8/08 Meeting scheduled for 1:00 Tuesday 8/14 at the 

school to review addition construction and expansion of system.  8/16: 

Security meeting minutes to be issued.  It was determined at the meeting 

that SAU will contact Red Hill Security Consultants to review building 

security.  8/23 KL contacted Red Hill and awaiting a response.  8/30  In 

progress.  9/13  In progress.  9/20 Meeting scheduled for October. 

 

TTG  14.2 There was a discussion of developing telephone package.  SD will contact 

the school’s vendor to schedule meeting.  It was discussed new addition 

should be VOIP service.  Amplifier may be incorporated to amplify cell 

phone service during power outage.  8/23 Phone system meeting 

schedule for 10:30, 8/23.  8/30  Discussion was held regarding the use of 

VOIP versus digital phone system.  Phones in the current building are 

digital and are to remain.  The new phones are proposed to be VOIP.  

Existing phone switch will allow for both digital and VOIP phones.  

Concern was raised about the phones being operational during a power 

outage.  Phone system currently has a battery backup and is wired to the 

generator.  9/13  Phone meeting took place 8/23, Twin State is reviewing 

floor plans.  9/20 Twin State to receive Bid Pack No 2 for review. 

 

TTG  16.1 LC provided update on design meetings with teachers.  There was a great 

discussion and the attempt is being made to standardize the classrooms 

as much as possible.  Low cabinets with a sink will be provided.  Concern 

was raised about the awing windows and the ability to use those 

windows to evacuate the building.  TTG to review alternates for first floor 

only.  Due to height above grade, evacuating out of the second-floor 

windows could cause injury.  TTG to provide color boards and material 



 

AVS Exec Mtg. No.18.docx  Page 8 of 10 

3933  

 

 

recommendations.  AVS does not want tegular ceiling tiles.  9/13  Color 

review meeting to be scheduled for the end of the month.  9/20 

Schedule to be determined. 

 

TTG  16.2 Discussion was held about providing the para-professionals and support 

staff a location to keep their personal items.  LC has asked for a blank 

wall in the new teacher’s room.  TTG to review.  9/20 Provided in Bid 

Pack No 2, CLOSED. 

 

TTG  16.3 High temperatures have resulted in a few rooms being extremely hot 

during the school day.  The art room was very warm.  TTG to add 

dehumidification to the art and vestibule as well as air conditioning to 

the media center to the alternate list.  9/13  Documentation will be 

provided via addendum to Bid Pack No2.  9/20  Documentation will be 

provided via addendum to Bid Pack No2. 

 

Summer 2018 Projects 

 

TTG  1.11 AV noted that all but two roofs should be replaced.  The Gymnasium and 

the locker room roof were recently replaced.  AV would like to have one 

of the simpler roofs replaced this summer.  4/12: AV requested the roofs 

on the northwest wing be replaced this summer, membrane and shingle 

roofs.  TTG to coordinate documentation.  4/26: In progress.  5/10: TTG 

reviewed all of the roofs on the southwest side of the building.  It was 

determined not to work on the Third grade roof this summer due to the 

new HVAC unit required, TTG will concentrate on other roofs and review 

the required unit availability.  5/24: DP noted the roof package will be 

released by 6/1.  Hazardous Materials associated with the reroofing are a 

concern, BH will contact RPF Environmental to survey the roof for 

hazmats.  AV would like the Third grade roof incorporated into the 

package.  TTG will provide replacement unit spec for energy recovery 

unit for AVS to purchase directly for installation.  6/07  TTG Early roof 

package for bidding.  Mechanical consultant reviewing required roof top 

unit replacement.  AV noted present long lead times of 19 weeks for roof 

top units.  SD indicated roof cut info should be provided next week.  6/21  

BPS noted they have roofing bids in and will make a recommendation 

next week.  6/28 BS will send roof bid tabulation and recommendation 

for review.  7/05 Roof package awarded to Twin Metals, AVS requested 

the cupola roof be switched to copper.  7/12 Copper roof sketch 

provided for pricing.  Mobilizing July 30
th

 on the roof work, expected to 

take 3 weeks.  7/19 Copper roof change order provided.  Mobilizing July 

30
th

 on the roof work, expected to take 3 weeks.  7/26 Mobilizing July 

30
th

 on the roof work, expected to take 3 weeks, protection fencing 

installed.  8/08 Reroofing construction is underway.  8/16: Reroofing in 
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progress, working toward 8/24 completion.  8/23 Roof work ongoing and 

will be completed after school opening after hours.  Safety concerns 

were noted and will be addressed by BPS.  8/30  Roofing 95% complete.  

Punch list for roofing is scheduled for 9/6.  9/13  Punch list review of 

summer roofing project was provided subsequent to the meeting.  9/20  

Punch list review of summer locker room project was provided 

subsequent to the meeting. 

 

BPS  1.16 AV would like to perform some renovation work this summer.  DP 

requested a list of proposed projects soon so that documentation and 

construction requirements can be review to determine if the project is 

feasible.  4/12: Work identified for this summer is the electrical and 

window replacements in the four northwest classrooms, cupola repairs, 

and the roof work discussed in item 1.11.  4/26: DP to develop work 

scope and schedule with BPS.  5/10: It was determined that the locker 

room renovations should be added to the possible work list.  5/24: DP 

presented locker room options with Option 3 First & Second Floor Plan 

Diagrams.  Locker Room summer work package is being developed.  

Window package for Third Grade wing was removed from the work 

schedule.  6/07  DP to issue locker room work.  DP to provide base 

Locker Room layout to BS to review logistics.  6/21  DP will provide 

revised locker room plan drawings for bidding, with early demo plan 

release.  6/28 TTG to provide construction documents week of 7/2.  7/05 

Locker rooms are demolished. TTG provided architecture and structural 

revisions, MPE information to follow next week.  7/12 Locker room final 

package to be issued 7/12.  7/19 Locker room final package issued 7/12.  

Construction status includes floor slab complete, metal framing to being 

next week.  7/26 Construction in progress.  8/08 Construction in 

progress, DP to provide final finishes and colors.  8/16: Finishes provided; 

work in progress.  SD noted that the ERV’s should be place on local 

control temporarily until completion of the full project.  8/23 Locker 

room work ongoing and will be completed after school opening.  Safety 

concerns were noted and will be addressed by BPS.  8/30  It was noted 

that all exterior doors shall be secured during school.  9/13  Locker room 

work nearly complete.  9/20  Locker room work nearly complete.  School 

would like access ASAP. 

 

AVS/BPS 15.2 There was a discussion of temporary walk off mats at the cafeteria 

entrance during construction; BPS will purchase a stick on grip product to 

test on the floor.  8/30  To be installed after 9/11.  9/13  In progress, 

subsequent to the meeting, it was determined that a kitchen temporary 

office was needed to provide a temporary construction entrance.  9/20  

Temporary entrance being installed.  Team to review egress paths and 

proper signage and vehicular signage as well. 
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II. END OF MEETING: 

These minutes are an official communication between The Turner Group, the Contractor and the Owner.  

If you disagree in whole or in part, notify the Architect immediately.  If communication is not received 

within one (1) week, we will assume agreement with these minutes. 

 

Next Meeting: Thursday, 9/27/2018 at 9:00 A.M. in the Auburn Town Hall Public Meeting Room. 

 

 

Respectfully Submitted, 

 

THE H.L. TURNER GROUP INC.  

 
Doug Proctor, AIA, NCARB, LEED BD+C 

Principal || Senior Vice President of Architecture  

 

RDP 

 

CC:  Karen Lessard, SAU 15 Business Administrator 

Robert Strobel, Auburn Village School Technology Director 

Keith McBey, Bonnette, Page & Stone, President 

Dan Hall, Turner Group, Architect 

  Barry Hoeg, Turner Group Architect 

  Eric Dinsmore, Turner Group Head of Production 

  Bob Carter, TTG Civil Engineer 

  Steve Caulfield, TTG Mechanical Engineer 

  David Catanzaro, BLW Engineers, Mechanical Engineer 

  Andrew Wilkinson, BLW Engineers, Mechanical Engineer 

  John Pierga, BLW Engineers, Electrical Engineer 

Scott Daigneault, BLW Engineers, Electrical Engineer 

  Attendees 

File 

 

Enclosures: BPS Construction Schedule dated 9/20/2018 (3 Pages) 

 








